SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:15AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 024 Const Calendar Day: 525 Date: 15-Feb-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 10-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Bolting

Strut bolting at Elevation 65m: =

Tensioning of 30mm A490M strut bolts at Elevation 65m continued today at the following locations:
- Inside the East shaft, the end bolts on struts E-South, A-East-Inner, & A-East-Outer

- Inside the South shaft, the end bolts on struts E-South, A-West-Inner, & A-West-Outer

- The web bolts on strut E-North & E-South

- The web bolts on strut A-East-Inner

- The web bolts on strut A-East-Outer (see note below)

Witnessing of torque verification:

The following locations were torque tested today:

- The web bolts on strut E-North (10% tested)

- The web bolts on strut E-South (100% tested after some rejected bolts, see note below)

Note on torque testing of strut E-South web bolts: Before testing this location, a visual inspection showed
that there may be an issue as 7 bolts did not have the required 1/2 turn. | asked them to first touch them
up to 1/2 turn prior to verification. However, the bolts would not turn any more with the impact gun. These
7 bolts were rejected as over-tensioned, and replacement bolts were snugged and tensioned. After this,
we tested 100% of the bolts in these connections. They all achieved minimum torque.

Note on bolting of web bolts on strut A-East-Outer: There was an issue with the procedure during the
bolting of the web bolts on strut A-East-Outer adjacent to the East shaft. When | checked on this
connection, the ironworkers had 3 bolts at random locations tensioned at 1/2 turn. On 2 other bolts, they
were only tensioned about 1/3 turn, and they could not be turned any more. Also, about 10 of the bolts
were completely loose, and not even close to snug tight. | stopped the crew from doing any more work at
this location, and talked with the foreman and the ABF Engineer Dan McNichol. They went to try to
straighten out the crew, and then we talked later. One problem was that the plies were not brought into
contact prior to snug tightening. Another problem was that some bolts were over-snugged. The solution
was that the tensioned bolts were rejected, and they started the bolting of this connection again from the
beginning.
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Submittal review: | continued the review of ABF-SUB-2170, the Electroslag welding plan.

04-0120F4 Bid Item: 053 T-L02-STW.053 Tower Lift 02 Strut West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Wright, Doug Diary #: 024  Date: 15-Feb-2011  Tuesday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Lorenzo Padilla 8.00 0.00 0.00 8.00 D
Ironworker INM John Chapman 8.00 0.00 0.00 8.00 D
Ironworker APP Wu 8.00 0.00 0.00 8.00 D
Ironworker APP Tan 8.00 0.00 0.00 8.00 D
Ironworker JNM Matthew Greer 8.00 0.00 0.00 8.00 D
Ironworker FOR KEVIN KARBER 8.00 0.00 0.00 8.00 D
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